
ID Task Name Dur Start Finish
2 Re-locate MI Instrumentation from NuMI Kicker

Region (MI602)
5 days 7/5/04 7/9/04

11 Blead vacuum from 608 region and remove spool
pieces

1 day 7/5/04 7/5/04

25 Fabrication of 500MCM jumpers, term. & connect
B2's

5 days 7/5/04 7/9/04

26 Pull Remaining Cables (Instr.,TLM, vacuum,
LCW, etc.)

5 days 7/5/04 7/9/04

12 Install Lambertsons, C-Magnet Stands 2 days 7/6/04 7/7/04

13 Install Lambertsons, C-Magnet (V100) 4 days 7/8/04 7/13/04

35 Install GN2, He, ArCO2, and compressed air lines
from MI to carrier pipe

10 days 7/8/04 7/21/04

3 Install Kicker Magnet Stands 1 day 7/12/04 7/12/04

20 Install Instrumentation Stands in MI 5 days 7/12/04 7/16/04

21 Install Instrumentation Stands in NuMI Stub 5 days 7/12/04 7/16/04

29 Install Trim Magnet Stands 4 days 7/12/04 7/15/04

4 Install Kicker Magnets 5 days 7/13/04 7/19/04

14 Align Lambertsons and C-magnet 1 day 7/14/04 7/14/04

15 Termination, jumpers and connections of Cables
for Lambertsons, C-magnets

3 days 7/15/04 7/19/04

30 Install Trim Magnets 3 days 7/16/04 7/20/04

22 Install Instrumentation (BPM's, Multiwires. current
xformers, and loss monitors)

10 days 7/19/04 7/30/04

5 Rough Align Kicker Magnets 1 day 7/20/04 7/20/04

16 Polarity Check the Lambertsons and C-magnets 1 day 7/20/04 7/20/04

6 Connect cables to Kickers 1 day 7/21/04 7/21/04

17 Install vacuum components (& cable) and Lamb.
bakeout system

3 days 7/21/04 7/23/04

31 Field direction checks (all magnets) 1 day 7/21/04 7/21/04

7 Terminate and connect Kicker Cables 1 day 7/22/04 7/22/04
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ID Task Name Dur Start Finish
32 Rough Align Trim Magnets 2 days 7/22/04 7/23/04

39 Finish commissioning LCW System 11 days 7/22/04 8/5/04

8 Connect Kicker vacuum 1 day 7/23/04 7/23/04

23 Rough align Instrumentation 7 days 7/23/04 8/2/04

9 Polarity check of Kicker Magnet 1 day 7/26/04 7/26/04

18 Lambertson Bakeout 4 days 7/26/04 7/29/04

34 Install vacuum components 10 days 7/26/04 8/6/04

27 Termination of Cables (Instrumentation, vacuum,
LCW, etc.)

3 days 8/9/04 8/11/04

36 Pump down and Commission Vacuum System 3 days 8/9/04 8/11/04

38 Subsystem checkout 5 days 8/12/04 8/18/04

40 Final alignment of magnets and Instrumentation
MI through NuMI stub

5 days 8/12/04 8/18/04

41 Beamline Testing 5 days 8/12/04 8/18/04

42 Ready for commissioning with beam 1 day 8/19/04 8/19/04 8/19
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